

2019 Popcorn Campaign Timeline

July 29-30	Michael Beck Seminars (Bowling Green/Louisville)
August	Sale Begins – SNS & Take Order – CM support with One Price Order & On Time Delivery & Distribution Plan.
Aug 1	Unit Show & Sell Orders Due
Aug 3	Council Show & Sell Order Due
Aug 15	Popcorn Delivery – Council Delivery Sites
Aug 15-16	Popcorn Distribution – Unit Distribution Days
September	Roundtables - Report on Unit sign-up, promote new items & 2019 Sale!
Oct 25	Unit Take Orders Due, Show & Sell closeout & Return un-opened cases
November	Council Take Order Due - Popcorn and Prize Orders due on-line
Nov 15	Take Order Delivery – Council Delivery Sites
Nov 16-18	Take Order Distribution – Unit Distribution Days
December	Final Payments Due/ Final Prize Orders Due
December	Final Draw on Year End Sale Promotion
Dec-Jan	District Executives follow-up on Sale close-out including outstanding payments